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CURRENT PERIOD CUMULATIVE TO DATE

WBS DESCRIPTION % CMP BCWS BCWP ACWP SV CV BCWS BCWP ACWP SV CV SPI CPI BAC EAC VAC

1 Molecular Foundry Project 75.0     1,785.9     1,336.6     1,275.2     (449.3)       61.5          59,144.4   61,430.3   61,296.6   2,285.9     133.8        1.039        1.002        81,941.2   84,005.8   (2,064.6)    
1.1 Technical Equipment 12.7     111.0        356.0        286.1        245.0        69.9          1,523.5     2,165.2     1,943.4     641.8        221.8        1.421        1.114        17,082.8   17,021.9   60.9          
1.1.1 Imaging and Manipulation 7.6       -            -            -            -            -            45.0          296.4        159.4        251.3        137.0        6.581        1.860        3,886.4     3,786.1     100.3        
1.1.2 Nanofabrication 19.8     -            0.1             6.1             0.1             (6.0)           1,187.8     1,210.3     1,191.8     22.4          18.4          1.019        1.015        6,104.2     6,143.6     (39.4)         
1.1.3 Theory 0.2       -            0.5             1.3             0.5             (0.7)           2.1             1.6             2.1             (0.5)           (0.4)           0.750        0.781        768.6        775.1        (6.5)           
1.1.4 Inorganic Nanostructures 0.1       -            0.1             -            0.1             0.1             4.5             2.0             5.9             (2.5)           (3.9)           0.450        0.343        1,887.2     1,908.9     (21.7)         
1.1.5 Biological Nanostructures 2.4       -            22.8          23.5          22.8          (0.7)           11.4          28.3          38.5          16.9          (10.2)         2.480        0.736        1,182.8     1,204.2     (21.4)         
1.1.6 Organic Nanostructures 12.0     -            93.0          120.2        93.0          (27.2)         45.6          284.3        311.0        238.7        (26.8)         6.231        0.914        2,378.4     2,427.9     (49.5)         
1.1.7 General Use Equipment 31.3     100.7        229.1        127.1        128.4        102.1        113.7        229.1        128.6        115.4        100.5        2.015        1.782        731.1        637.8        93.3          
1.1.8 Technical Equip Mgmt 78.6     10.3          10.3          7.9             -            2.3             113.2        113.2        106.1        -            7.1             1.000        1.067        144.1        138.3        5.8             
1.2 Conventional Facilities 91.8     1,432.3     785.7        787.8        (646.6)       (2.1)           50,750.5   52,414.6   52,432.9   1,664.1     (18.2)         1.033        1.000        57,109.0   59,157.4   (2,048.4)    
1.2.1 Engineering Design 100.0  -            -            -            -            -            5,002.8     5,002.8     5,002.8     -            -            1.000        1.000        5,002.8     5,002.8     -            
1.2.1.1 A/E Title 1 100.0  -            -            -            -            -            1,741.7     1,741.7     1,741.7     -            -            1.000        1.000        1,741.7     1,741.7     -            
1.2.1.2 A/E Title 2 100.0  -            -            -            -            -            2,862.9     2,862.9     2,862.8     -            -            1.000        1.000        2,862.9     2,862.8     -            
1.2.1.3 LBNL Title 1 (LOE) 100.0  -            -            -            -            -            168.8        168.8        168.8        -            -            1.000        1.000        168.8        168.8        -            
1.2.1.4 LBNL Title 2 (LOE) 100.0  -            -            -            -            -            229.5        229.5        229.5        -            -            1.000        1.000        229.5        229.5        -            
1.2.2 Construction 91.0     1,432.3     785.7        787.8        (646.6)       (2.1)           45,747.7   47,411.8   47,430.1   1,664.1     (18.3)         1.036        1.000        52,106.2   54,154.7   (2,048.5)    
1.2.2.1 Construction Subcontract 92.4     1,432.3     765.2        765.2        (667.1)       -            45,104.4   46,756.0   46,756.0   1,651.6     -            1.037        1.000        50,619.1   52,649.8   (2,030.7)    
1.2.2.2 LBNL Construction 76.5     -            20.5          22.6          20.5          (2.1)           643.3        655.8        674.0        12.5          (18.2)         1.019        0.973        857.0        874.7        (17.7)         
1.2.2.3 Furniture -      -            -            0.1             -            (0.1)           -            -            0.1             -            (0.1)           -            -            630.1        630.2        (0.1)           
1.3 Project Integration 91.8     189.1        195.0        201.3        5.9             (6.3)           5,885.0     5,918.5     5,988.3     33.5          (69.8)         1.006        0.988        6,449.4     6,526.5     (77.0)         
1.3.1 Project Director 91.0     13.0          13.0          20.6          -            (7.6)           650.7        650.7        684.5        -            (33.9)         1.000        0.951        715.0        752.9        (37.9)         
1.3.2 Construction Management 92.7     33.0          33.0          35.8          -            (2.8)           1,480.1     1,480.1     1,538.9     -            (58.8)         1.000        0.962        1,596.5     1,655.1     (58.6)         
1.3.2.1 CM Contractor 100.0  -            -            -            -            -            422.5        422.5        422.5        -            -            1.000        1.000        422.5        422.5        -            
1.3.2.2 LBL Constr. Management 90.1     33.0          33.0          35.8          -            (2.8)           1,057.6     1,057.6     1,116.4     -            (58.8)         1.000        0.947        1,174.0     1,232.6     (58.6)         
1.3.3 Construction Support 92.9     53.5          62.5          52.4          9.0             10.1          2,020.0     2,044.0     1,958.7     24.1          85.4          1.012        1.044        2,199.2     2,119.1     80.2          
1.3.3.1 Inspection 94.2     28.4          28.4          28.3          -            0.1             475.3        475.3        414.2        -            61.1          1.000        1.148        504.7        448.6        56.1          
1.3.3.2 Administration 82.8     10.0          10.0          12.0          -            (2.0)           331.4        331.4        350.2        -            (18.8)         1.000        0.946        400.5        419.3        (18.8)         
1.3.3.3 Consultants, Testing & Safety 99.8     7.6             16.7          3.9             9.2             12.8          932.9        974.0        934.6        41.2          39.4          1.044        1.042        976.1        937.0        39.1          
1.3.3.4 Travel/S&E 82.8     7.5             7.3             8.2             (0.2)           (0.8)           280.4        263.3        259.7        (17.1)         3.6             0.939        1.014        317.9        314.2        3.7             
1.3.4 Title 3 Services 90.0     89.7          86.5          92.5          (3.2)           (5.9)           1,734.3     1,743.7     1,806.2     9.5             (62.5)         1.005        0.965        1,938.7     1,999.4     (60.7)         
1.3.4.1 A/E Title 3 89.6     58.3          55.1          74.2          (3.2)           (19.1)         1,408.3     1,417.8     1,435.4     9.5             (17.6)         1.007        0.988        1,583.1     1,599.0     (15.9)         
1.3.4.2 LBNL Title 3 91.7     31.4          31.4          18.3          -            13.1          325.9        325.9        370.8        -            (44.9)         1.000        0.879        355.5        400.4        (44.9)         
1.4 OPC (Operating Funds) 71.7     53.5          -            -            (53.5)         -            985.5        932.0        932.0        (53.5)         -            0.946        1.000        1,300.0     1,300.0     -            
1.4.1 Preliminary Costs 100.0  -            -            -            -            -            920.0        920.0        920.0        -            -            1.000        1.000        920.0        920.0        -            
1.4.2 Building Comm & start up 5.3       53.5          -            -            (53.5)         -            65.5          12.0          12.0          (53.5)         -            0.183        1.000        226.0        226.0        -            
1.4.3 Tech Equip Test&Accept -      -            -            -            -            -            -            -            -            -            -            -            -            154.0        154.0        -            

Contingency 3,058.8     

TOTAL 85,000.0   

Note:  Data is a copy&paste directly from wInsight
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